
Non Construction Alternatives
Possible Timeline
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1 Sounding Board Meetings * * * * * * *

2 Detailed NCA reviews
  Review KEL analysis *
  Identify third project *
  Conduct analysis * * * * * * *

3 Develop screening criteria * *

4 Identify measures * * * * * * *

5 Pilot Projects
  Report on Olympic Peninsula *
  Select measures * * * * *
  Identify locations * * * * *
  Seek participation * * *
  Implement next project * * * * * * * * * *

6 Institutional Barriers
  Identify barriers * * * * * * *
  Develop plan to address * * * * * * * * * * * *

7 Enhance BPA planning process * * * * * * * * * *

8 Deploy NCAs to defer transmission * * * * * * *
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